Message

From: Brent Weber [bweber@iterm.com]
Sent: 5/30/2019 12:07:57 PM
To: spill12 [spilll2 @tceq.texas.gov]; kelly.cook@tceq.texas.gov; Kendra Bernhagen

(Kendra.Bernhagen@Tceq.Texas.Gov) [Kendra.Bernhagen @Tceq.Texas.Gov]; Adams, Adam
[Adams.Adam@epa.gov]; Moore, Gary [Moore.Gary@epa.gov]; Mike Gaudet [MGaudet@iterm.com}; David
Wascome [Dwascome@iterm.com]; Carl Holley [CHOLLEY@iterm.com]; Karl Kuhn [KKUHN@iterm.com]
Subject: Daily Update 5-30-19
Attachments: Tank Levels and Tank Update 5-30-19.xIsx

Plan today is to complete 80-13 and prep to begin demo of 80-10 by Friday or Saturday.

Notice will be sent prior to starting deconstruction on 80-10 per the plan.

Brent J. Weber

Intercontinental Terminals Company LLC
Senior Vice President, Sales and Marketing
Office: 281-884-0277

Cell: 225-806-5136

Bweber@iterm.com

ED_002835_00000116-00001



